


7/30

JULY 30, 1970



STATINTL

Contractor, mid Sept.  
Completion, mid Nov.




STATINTL

Start mid Sept  
8 mo.

Award date, Sept


July 31-69

STATINTL

At a meeting in  office

March 15-70 is the date we

STATINTL

must have  room ready.

REC D/OL was so notified


this AM -




STATINTL

Declass Review by NIMA/DOD


STATINTL



STATINTL

A. MID MAY COMPLETION  
OF  SITE

STATINTL

B. MID SEPT AWARD  
CONTRACT FOR   
COMPLETION DATE  
MID NOV.

STATINTL



Herb suggest we get  
Contractor to give a price  
on a two shift basis to  
complete job by 15 Feb.  
if only a small diff (12,000)  
maybe it would be worth the  
extra cost. If high then  
Center would have to consider if  
cost was worth the time elapse.

Also Herb thinks [ ] will  
run into problems putting  
instrument together [ ]  
in Jan as he believes  
April or May sounds reasonable  
to him before [ ] technician  
will need to get in new  
area to work.

[ ] GSA called Herb  
yesterday and gave him the  
May completion date [ ]  
Herb made no commitment  
concerning the date.

STATINTL

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030075-5

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030075-5

STATINTL

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030075-5

STATINTL

STATINTL

Case asked me to check  
on the latest [ ] delivery date.

[ ] advised me on  
16 July that delivery of the  
equipment is expected in  
April 1970.

The company would like to  
have their technicians start  
working in the rooms in  
late February.

WFO

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030075-5

STATINTL

STAT

STATINTL

<b>TRANSMITTAL SLIP</b>		DATE 25 July 1969
TO: <input type="text"/>		
ROOM NO.	BUILDING	
REMARKS:		
<p>I received the attached note <input type="text"/></p> <p><input type="text"/> Does this mean that</p> <p>our target date of 15 January 1970</p> <p>can now be 15 February 1970?</p> <p>RJH</p>		
FROM: EO/TSSG		
ROOM NO.	BUILDING	EXTENSION

FORM NO. 241  
1 FEB 55

REPLACES FORM 36-8  
WHICH MAY BE USED.

(47)